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Executive Summary 
 

During quarter two (Q2) of FY 2013 the AidData Center of Development Policy (AidData Center) 

initiated several of the major activities within its FY 2013 workplan. The AidData Center kicked off its 

in-country work in February, 2013 when staff from W&M and DG travelled to Nepal. W&M initiated its 

partner country capacity building work through outreach meetings held with 24 development 

stakeholder organizations in Nepal. DG laid the groundwork for the geocoding effort in Nepal by 

upgrading the Nepal AMP, training donor partners and government officials to report to and use the 

AMP, and collected project documents from donor partners that research assistants at W&M, BYU, and 

UT-Austin will use to geocode the aid projects in the Nepal AMP. In order to successfully complete the 

geocoding workload under this program, W&M, BYU, and UT-Austin hired 58 new research assistants 

during Q2, bringing the total number of research assistants employed by the center to 100.  AidData 

Center staff across the all implementing partners worked to build the capacity these research assistants. 

The respective lab managers at W&M, BYU, and UT-Austin trained their research assistants in the 

geocoding methodology. Staff from DG and Esri traveled to W&M to train research assistants and 

members of the broader campus community to use ArcGIS to visualize geocoded data. The W&M 

research assistants applied these skills through a mapping competition that began in Q2 and will be 

completed in Q3. 

Led by DG, the AidData Center made serious progress towards the development of the technological 

infrastructure that will support its work throughout this program. DG, W&M, and Esri employees 

worked together to develop user requirements documentation for the upgrades to the AidData.org 

web portal and DG began to implement some of those upgrades. The upgrades to the AidData.org web 

portal will continue throughout Q3 and Q4. DT also implemented significant upgrades to its AMP 

Advanced GIS Module, based on existing country requests and requirements that focused on (a) 

performance in low bandwidth environments; (b) improved overall design and user friendliness; and (c) 

new features and filtering criteria requested by AMP governments. DG implemented an updated version 

(2.0) of the Open Aid Geocoding Toolkit, which is now being used in the geocoding of Nepal AMP 

projects.  

Finally, the foundation was laid for the construction of the ARC this quarter. To support this effort, 

W&M hired an ARC Coordinator during Q2.  The ARC Coordinator led the effort to work with our 

USAID counterparts throughout the quarter to develop a process for engagement between USAID staff 

and ARC team leaders. This discussion was solidified in a meeting at the end of March that identified 

processes for ARC team leaders and USAID staff to work together to set research priorities, solicit the 

submission of research proposals, identify priority research projects, and allocate resources.  

 

 

Part 1: Major Milestones and Events Completed 

1.1. Milestones 

During Q2 the AidData Center achieved several significant milestones. The AidData Center began work 

in Nepal, the first of fifteen partner countries in which we will work during our partnership with USAID. 
DG and W&M staff travelled to Nepal in late February, 2013 to work with the Ministry of Finance and 
donor partners to build data collection capacity and to kick-off the geocoding process as well as to 
conduct civil society outreach to increase the uptake and utilization of geocoded aid information. DG led 
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the effort to generate user requirements for the upgrade to the database and systems architecture of 
the AidData.org web portal and GIS portal in consultation with staff from W&M and Esri. W&M hired an 
ARC coordinator which has spurred tremendous progress towards finalizing the process for engagement 
between ARC members and USAID staff that will determine how research priorities are selected and 
actualized. Several AidData Center partners ramped up staffing this quarter. W&M hired a full-time 
Director of Operations, Project Manager, Geospatial Database Analyst, ARC Coordinator, Technical Grant 
Writer, and Special Assistant to the Executive Director and 16 student research assistants. UT-Austin 
hired 1 Project Manager and 37 student research assistants. BYU also hired 5 research assistants. 
Development Gateway hired two web designers, a technical analyst, and the Nepal Aid Management 
Fellow. 

1.2. Events 

During Q2, the following major events occurred: 

 January 14-18: DG staff, including DG lead developers based in Argentina, and W&M 

staff convened in Washington, DC to outline the user requirements for the upgrades to 

the AidData.org database and systems architecture. 

 February 11: Dr. Alex Dehgan, Science and Technology Advisor to the Administrator, 

visits W&M to meet with AidData faculty, staff, and students as well as deliver a public 
talk entitled “Transforming International Development through Science, Technology, 

and Innovation" 

 February 21- March 8: Alena Stern from W&M and Dustin Homer, Josh Powell, and 

Dina Abdel-Fattah from DG traveled to Kathmandu, Nepal to work with the Ministry of 

Finance and donor partners to build data collection capacity and to kick-off the 

geocoding process as well as to conduct civil society outreach to increase the uptake 

and utilization of geocoded aid information. Carrie Stokes and Carolyn Fonseca from 

USAID traveled with the AidData Center staff to Nepal.  

 March 14-15: Salim Sawaya from Esri and Ben Arancibia from DG traveled to W&M to 

train AidData research assistants, staff, faculty, and members of the broader campus 

community to use ArcGIS to visualize and analyze geocoded aid data as well as work 

closely with AidData research assistants competing in the Map Off.  

 March 29: Representatives from W&M and DG met with USAID counterparts to design 

a procedure for ARC team leaders to interact with USAID staff to identify research 

priorities and prioritize research proposals.  

1.3. Publications 
AidData staff posted 26 blogs during this quarter, three of which were directly pertinent to the USAID 

HESN award. These three blogs can be found here: 

 The Winding Road to AidData – posted on Feb 13, 2013. This blog post describes the 

USAID/AidData partnership in creating the AidData Center for Development Policy. 

 AidData Map Off – posted on March 27, 2013. This post highlights the premium AidData puts 

on student engagement by creating an activity that puts on display the creativity and innovation 

of William and Mary students. 

 Geocoding and Public Aid in Nepal – posted on April 10, 2013. This post kicks off the first 

geocoding launch trip under the HESN agreement. AidData staff travelled to Nepal in March to 

collaborate with the Government of Nepal to implement an Aid Management Platform. 

http://blog.aiddata.org/search?updated-max=2013-02-18T02:30:00-05:00&max-results=10&start=17&by-date=false
http://blog.aiddata.org/2013/03/aiddata-map-off.html
http://blog.aiddata.org/2013/04/geocoding-and-public-aid-data-in-nepal.html
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1.4. Communications 
The AidData Center for Development Policy’s communications team is still in its infancy, but will be 

ramped up during quarter three with the hiring of AidData’s new Director of Communications and 

Policy Outreach. During quarter two, much of AidData’s online content has been posted through 

AidData’s blog, the First Tranche, or on Development Gateway’s blog. Many of these posts have been 

cross-posted to the Guardian’s Development Blog, or have been picked up by other blogs. The College 

of William and Mary’s Media Relations department also regularly features AidData students in university 

publications. AidData staff have also continued to closely coordinate with USAID to ensure all needs are 

met. See below for a comprehensive list of publications and corresponding links: 

 Dr. Alex Dehgan, Science and Technology Advisor to the Administrator, visited W&M on 

February 11, 2013 to meet with AidData faculty, staff, and students as well as deliver a public 
talk entitled “Transforming International Development through Science, Technology, and 

Innovation." The public talk was publicized on the W&M Institute for the Theory and Practice of 

International relations website. Find the link here. 

 AidData staff continues to use the AidData blog, the First Tranche, which provides regular 

updates on recent events and is used as a platform for publicizing the work of AidData staff and 

undergraduates at the College of William and Mary. 

 Development Gateway regularly publishes news about its activities on its own blog, including an 

article on AidData's geocoding efforts in Nepal. 

 Many posts on the First Tranche are cross-posted at the Guardian’s Development Blog. 

 The Map-Off winner will enjoy a blog post on the USAID’s Impact Blog, which receives traction 

in the development community. 

 The Institute for the Theory and Practice of International relations regularly posts news stories 

on their website about AidData activities. A comprehensive list of published posts can be found 

here. 

 AidData staff have begun to work more closely with USAID to prepare visualizations that 

describe the more technical aspects of AidData’s work. These visualizations describe key 

concepts such as the importance of geocoding, the structure of the ARC, and core processes in 

the geocoding process. These visualizations will help USAID staff members understand how 

AidData’s work is relevant to their work, and will be used as fresh content for the Science and 

Technology blog. 

 

 

Part 2: Description of Key Activities 
 

2.1. Quarter Objectives 
During Q2, the AidData Center aimed to complete the following sub-objectives under our five main 

project objectives: 

 

Objective 1- Gather geocoded data: 

 DG, in consultation with W&M and Esri, will initiate the process of vetting and updating the 

geocoding methodology based upon feedback from a variety of stakeholders. 

 W&M, BYU, and UT-Austin will hire research assistants to undertake geocoding work.  

 DG will deploy staff to Nepal to work with aid management institution and donor partners to 

upgrade the (Aid Management Platform) AMP system, build capacity of these groups to use the 

http://www.wm.edu/offices/itpir/news/usaid-science-and-technology-advisor-challenges-wm-students-to-change-the-world.php
http://blog.aiddata.org/
http://www.developmentgateway.org/news/geocoding-and-opening-aid-information-nepal-usaid-support
http://www.guardian.co.uk/global-development/poverty-matters
https://www.google.com/search?q=usaid+impact+blog
http://www.wm.edu/offices/itpir/aiddata/news/index.php
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AMP system, and collect project documents to initiate geocoding of aid projects in the Nepal 

AMP. 

 WM will deploy staff to Nepal to reach out to development stakeholder groups (including 

universities, think tanks, civil society organizations, advocacy groups, etc.) to increase awareness, 

uptake, and utilization of geocoded aid information as well as assess training needs. 

 Begin geocoding projects in Nepal AMP. 

 

Objective 2- Create the AidData Research Consortium (ARC): 

 W&M and DG will work with USAID counterparts to develop process for engagement between 

USAID staff and ARC team leaders to set research priorities, solicit the submission of research 

proposals, identify priority research projects, and allocate resources.  

 

Objective 3- Develop and disseminate analytic tools for visualizing geocoded aid information: 

 DG will initiate the process, in consultation with W&M and Esri, of developing user 

requirements for the upgrades to the AidData.org web portal. 

 DG will initiate the process, in consultation with W&M and Esri, of developing user 

requirements for the creation of an enterprise-level GIS platform for the new AidData.org web 

portal. 

 DG will implement upgrades to its AMP Advanced GIS Module, based on existing country 

requests and requirements that focus on (a) performance in low-bandwidth environments; (b) 

improved overall design and user-friendliness; and (c) new features and filtering criteria 

requested by AMP governments. 

 

Objective 4 – Foster innovative uses of geocoded aid data: 

 W&M and DG staff will work together to begin to plan  two pilot salon events hosted at 

Development Gateway to facilitate initial interactions between USAID subject matter experts 

and relevant ARC team members for the Global Health and Food Security ARC teams. 

 

Objective 5- Build partner country capacity: 

 DG will deploy an Aid Management Fellow to Nepal to embed within the International 

Economic Cooperation and Coordination Department within the Ministry of Finance in Nepal 

to build local aid management capacity. 

 W&M and USAID will identify placements for 10 AidData Summer Fellows within USAID 

Missions, USAID Washington, or development stakeholder institutions in developing countries.  

 
2.2. Summary of Key Activities  
 

During Q2, the AidData Center completed the following sub-objectives under our five main project 

objectives: 

 

Objective 1- Gather geocoded data: 

 DG staff initiated discussions with the Open Aid Partnership (OAP) secretariat at the World 

Bank Institute and the IATI secretariat around incremental upgrades to the precision system of 

the IATI geocoding standard and around metadata requirements for projections, etc. 

 W&M, BYU, and UT-Austin hired 58 research assistants (16 at W&M, 5 at BYU, and 37 at UT-

Austin) to undertake geocoding work.  

 DG employees Dustin Homer, Josh Powell, and Dina Abdel-Fattah traveled to Nepal to work 

with aid management institution and donor partners to upgrade the (Aid Management Platform) 

AMP system to 2.3.11, provide training to 17 Ministry staff on AMP and geocoding, and secured 
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commitments to provide project documents from 20 donors to initiate geocoding of aid 

projects in the Nepal AMP. 

 WM employee Alena Stern traveled to Nepal to meet with 24 development stakeholder groups 

(including universities, think tanks, civil society organizations, advocacy groups, etc.) to increase 

awareness, uptake, and utilization of geocoded aid information as well as assess training needs. 

 Completed geocoding of roughly 60% of the projects in the Nepal AMP with funding from 

AusAID. 

 

Objective 2- Create the AidData Research Consortium (ARC): 

 W&M and DG employees worked with USAID counterparts throughout the quarter to develop 

process for engagement between USAID staff and ARC team leaders, culminating in a meeting at 

the end of March to identify processes for ARC team leaders and USAID staff to work together 

to set research priorities, solicit the submission of research proposals, identify priority research 

projects, and allocate resources.  

 

Objective 3- Develop and disseminate analytic tools for visualizing geocoded aid information: 

 DG, W&M, and Esri employees have worked together to develop user requirements 

documentation for many of the upgrades to the AidData.org web portal. 

 DG began implementing upgrades to the AidData.org web portal and identified resources that 

will be used to scale up these activities in Q3. 

 DG implemented significant upgrades to its AMP Advanced GIS Module, based on existing 

country requests and requirements that focused on (a) performance in low bandwidth 

environments; (b) improved overall design and user friendliness; and (c) new features and 

filtering criteria requested by AMP governments. 

 DG implemented an updated version (2.0) of the Open Aid Geocoding Toolkit, which is now 

being used in the geocoding of Nepal AMP projects. The team is currently obtaining final 

feedback on new features which will be implemented in Q3. 

 

Objective 4 – Foster innovative uses of geocoded aid data: 

 At ARC meeting at the end of March, W&M and DG decided to jointly plan two pilot salon 

events hosted at Development Gateway to facilitate initial interactions between USAID subject 

matter experts and relevant ARC team members for the Global Health and Food Security ARC 

teams. These salon events will occur by the end of Q3.  

 

Objective 5- Build partner country capacity: 

 DG deployed Aid Management Fellow Dina Abdel-Fattah to Nepal to embed within the 

International Economic Cooperation and Coordination Department within the Ministry of 

Finance in Nepal to build local aid management capacity. 

 W&M and USAID began to identify placements for 10 AidData Summer Fellows within 

development stakeholder institutions in Nepal, Uganda, Mexico, Senegal, and Timor Leste.  

 W&M leveraged additional match funding from the Center for Geospatial Analysis at W&M to 

fund an 11th AidData Summer Fellow to travel to Uganda to work with AidData faculty and 

partner organizations to leverage geocoded aid information for impact evaluations. 

 W&M and UT-Austin began the selection process for the 11 AidData Summer Fellows. 

 

Part 3: Intra-Development Lab/ University Engagement 
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3.1. Interdisciplinary Collaboration 
 

During Q2, the AidData Center for Development Policy undertook several activities to build a strong 

network within the broader William and Mary community. We have sought to provide knowledge-

building opportunities for the W&M community. During February, the AidData Center co-sponsored a 

public talk by Dr. Alex Dehgan, Science and Technology Advisor to the Administrator, entitled 
“Transforming International Development through Science, Technology, and Innovation." In March, Salim 

Sawaya from Esri and Ben Arancibia from Development Gateway led three “Introduction to ArcGIS” 

sessions that were attended by more than 60 members of the W&M community. At the end of Q2, the 

AidData Center opened a course to the campus community entitled “GIS for Aspiring Hackers” taught 

by Albert Decatur, AidData’s Geospatial Database Analyst. Additionally, the AidData Center made plans 

at the end of Q2 AidData Center staff arranged to bring Dr. Sagar Sharma, Director of the 

Development Studies Program at Kathmandu University, to campus at the beginning of Q3 to speak to 

students and faculty about Nepalese Development. 

Additionally, the AidData Center has engaged professors across disciplines through the AidData 

Research Consortium. During Q2, scholars from the Biology, Mathematics, Government, Kinesiology 

and Health Sciences, and International Relations departments and the Center for Geospatial Analysis at 

W&M joined the ARC, further adding to the wide range of disciplines represented in the ARC. The 

ARC will continue to facilitate interdisciplinary collaboration within the W&M community and across 

academic institutions. 

 

3.2. Partner Engagement 
 

The implementing consortium of the AidData Center for Development Policy- William & Mary, 

Development Gateway, Brigham Young University, the University of Texas-Austin, and Esri have 

collaborated extensively on this quarter’s activities. 

 

Both W&M and DG sent employees on the first trip to Nepal in late February. These employees not 

only traveled together, but coordinated activities to ensure the maximum impact for the trip. For 

example, Alena Stern from W&M and Dustin Homer from DG presented together on the uses of 

geocoded aid information for impact evaluation at the Evaluation Conclave in Nepal. 

 

Preparing to geocode the second half of the aid projects in the Nepal AMP also necessitated intensive 

collaboration among the members of the implementing coalition. DG secured commitments from donor 

partners to provide the necessary project documents for geocoding and then followed up to obtain the 

documents. Staff across BYU, UT-Austin, and W&M coordinated to allocate research assistant hours to 

geocode the projects. As we finish the coding of these projects during Q3, these partners will continue 

to coordinate their efforts. 

 

Additionally, DG, W&M, and Esri have been engaged in the process of developing user requirements for 

the planned upgrades to the AidData.org web portal. As development continues through Q3 and Q4, 

each of these implementing partners will remain closely engaged in this process.  

 

Finally, the Map Off has leveraged the skills of staff across Esri, DG, and W&M to build the ArcGIS 

capacity of AidData students and faculty. 

 

The AidData Center has also begun to cement partnerships initiated during the outreach trip to Nepal.  

This includes the development of concept notes to guide collaborative work with Kathmandu University, 



9 
 

the Center for Environmental and Agricultural Policy Research, Extension, and Development, and 

Transparency International-Nepal, among others. 

 

3.3. Student Engagement 
 

The AidData Center for Development Policy has successfully engaged students on the campuses of its 

three university implementing partners: W&M, UT-Austin, and BYU.  

 

As mentioned in Part 1, all three universities hired a significant number of student research assistants to 

undertake the upcoming geocoding work. W&M hired 16 new research assistants, bringing the total 

number of student researchers working on geocoding to 47.  BYU hired 5 new research assistants, 

bringing their total to 16. UT-Austin hired 37 new research assistants who have been grouped into 

seven thematic teams that mirror the ARC thematic teams. As of the end of Q2, the AidData Center is 

engaging 100 students in research. 

 

The AidData Center also began the recruiting process for 8 Summer Consultants and 11 AidData 

Summer Fellows, all of whom will be undergraduate or graduate students. 

 

As discussed in Part 1, W&M has engaged students by creating knowledge sharing opportunities on 

campus. W&M brought Salim Sawaya from Esri and Ben Arancibia from DG to campus to lead ArcGIS 

workshops that received tremendous student attendance. These training initiated the W&M AidData 

Map Off competition which engages students to apply their ArcGIS skills to produce maps and research 

leveraging geocoded aid information. Additionally, we have engaged students through research and 

academic presentations, including a presentation by Dr. Alex Dehgan, a presentation by Dr. Sagar 

Sharma in the beginning of Q3, and several AidData research lunches in which faculty present their 

research to AidData student researchers. 

 

3.4. Lessons Learned/ Good Practices  
 

One particularly successful activity this quarter was the Map Off held at W&M. We found that this 

activity provided an excellent means of providing training in a complicated skills area to our student 

research assistants and reinforcing that training by helping them apply their skills through a competition. 

We plan to replicate this model to help facilitate the uptake of data visualization and analysis skills as a 

part of our capacity building work at Kathmandu University during Q3 and Q4.  

We have learned that effective communication is essential to complete the many activities under our 

workplan that necessitate extensive collaboration between employees across implementing partners. 

For example, ensuring the success of our upgrades to the AidData.org web portal will require the 

efforts of AidData staff working for multiple implementing partners in multiple countries. To address this 

challenge, we have scheduled regular phone meetings to ensure that we are proceeding according to 

schedule and that all of the various components of the project are proceeding under the same agreed-

upon architecture. Additionally, in order to develop procedures that will enable us to manage the 

growing size and complexity of our geocoding operation, the AidData Center has organized a project 

manager’s summit for the beginning of Q3 to bring together the project managers across W&M, DG, 

UT-Austin, and BYU to align expectations and determine a process to facilitate the successful 

completion of the activities in our workplan.  
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Part 4: USAID Engagement 
 

4.1. Interactions 
 

During Q2, the AidData center engaged with USAID staff both in Washington and in Mission offices. 

 During the Nepal mission, DG and W&M staff worked closely with Carrie Stokes (Director, 

GeoCenter) and Carolyn Fonseca (AAAS Fellow) to plan the mission agenda, outreach to the 

USAID Mission and other stakeholders, and to present the upcoming work to Ministry, Mission, 

and other stakeholders. Throughout the Nepal engagement, Dina Abdel-Fattah (DG AMF) will 

participate in the weekly staff meetings for the USAID Nepal Program Office, briefing the 

Mission on the progress of the program and identifying ways in which the Mission can best 

leverage the work being done in-country.  

 The ARC Coordinator interfaced with USAID staff in Washington to identify overlapping 

research interests, establish effective lines of communication, build on past collaborative 

research, and create a community of research and scholarship between USAID and external 

academic experts.  

 AidData staff worked with USAID staff to create visualizations that depict some of the more 

technical aspects of AidData’s work, including the geocoding process, the ARC, the difference 

between the AMP and aiddata.org, and the power of subnational data. These visualizations will 

be used to promote AidData’s work and relevance to USAID staff, and will be used as content 

for USAID’s Impact blog.  

 Identification of AidData Summer Fellow Placements:  W&M staff worked with our USAID 

counterparts to identify placements for AidData Summer Fellows to ensure that priority was 

given to leveraging this human capacity to address USAID priorities. With USAID assistance, we 

were able to place one AidData Summer Fellow in the USAID Mission in Timor Leste and two 

Fellows with the ResilientAfrica Lab at Makerere University. 

 

4.2. Lessons Learned/ Good Practices 
 

The following “Lessons Learned” and “Good Practices” emerged from our engagement with USAID this 

quarter: 

 We will begin to pursue additional options for AidData Summer Fellows at the program 

expands in size in subsequent program years. For example, we will explore the option of placing 

Fellows within USAID Washington.  

 The Nepal trip provided an excellent road map for efficient engagement with USAID Missions, 

presenting lessons learned for proper briefing of Desk Officers and country Mission staff and 

pre-mission agenda prep. These lessons will be applied in each of the subsequent 14 countries in 

which the Center operates. 

 We will continue to work closely with our USAID counterparts to produce visualizations and 

other communications materials to ensure that we effectively communicate our activities within 

USAID and to the broader development and policy communities. 

 

Part 5: Collaboration with Other Development Labs  
 



11 
 

5.1. Interactions 
At the beginning of Q3, ARC coordinator Sam Sadle will attend the Conflict & Development Workshop 

in Washington DC.  The conference is hosted by Texas A&M.  While there, Sadle will outline future 

cooperation between AidData and fellow HESN grantee the Center on Conflict and Development at 

Texas A&M. 

 

Additionally, AidData has begun to work with Makerere University to embed two AidData Summer 

Fellows at Makerere University this summer to train Makerere students, staff, and faculty on the 

geocoding methodology and the visualization and analysis of geocoded data. The Fellows will work with 

the ResilientAfrica team at Makerere to identify areas where geocoded data can be leveraged within the 

ResilientAfrica workplan. This summer’s program will lay the groundwork for partnering with other 

ResilientAfrica partner universities in subsequent years.  

 
5.2. Lessons Learned/ Good Practices 
We hope to be able to leverage the ARC and the AidData Summer Fellows program to collaborate with 

other development labs in subsequent years of our agreement. We hope to bring academics working at 

other development labs who express interest in using geocoded aid information in their research. 

Additionally, we hope to expand the AidData Summer Fellows program to engage students across the 

HESN Development Labs. We hope to identify other means to facilitate collaboration and exchange 

between AidData and the other development labs, such as internship programs, fellowships, and 

research collaborations housed at AidData and other development labs.  

 

Part 6: Monitoring & Evaluation 
 

6.1. Preparation Activities 
As we finalize our monitoring and evaluation plan, the AidData Center is establishing a procedure to 

collect data to monitor progress towards performance indicator targets across each of our 

implementing partners. The AidData Center has not hired a Monitoring and Evaluation Specialist. 

Instead, the data collection responsibilities will be determined for each performance indicator and the 

overall data collection operation will be overseen by David Trichler, AidData Director of Operations at 

W&M.  

Data on the number of projects geocoded will be collected automatically by the OpenAid Toolkit as 

student research assistants at W&M, BYU, and UT-Austin geocode projects.  

Data on many of the project indicators will be collected by the respective staff responsible for 

overseeing that activity. For example, Vanessa Goas, Field Operations Manager at DG, will monitor how 

many country governments use AidData’s geocoding service to geocode their aid projects, while David 

Trichler, Director of Operations at W&M will monitor the number of participants in AidData’s challenge 

grant competitions. For some indicators, such as the cumulative number of students, staff, and faculty 

conducting research or field work with the AidData Center or ARC, data will be reported from multiple 

implementing partners and aggregated at the AidData Center level. 

Vanessa Goas from DG and Alena Stern from W&M are currently developing a procedure for Aid 

Management Fellows and AidData Summer Fellows to collect data on the results of their outreach and 

capacity building work in developing countries.  

The AidData Center will work with USAID to develop a process for collecting data from targeted 

USAID Washington staff and partner-country USAID Mission staff to assess the uptake and utilization of 

geocoded aid information within USAID.  
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6.2. Ongoing Monitoring & Evaluation  

Instructions in this section will be provided for future Quarterly Reports. This section will be used to 

notate your progress toward Lab-level and Network-level indicators and support annual roll-up for 

tracking.   
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Part 7: Looking Ahead 
 

7.1. Calendar of Events 
 

MARCH 2013  

DATES EVENT DESCRIPTION 
USAID Leadership/ 

Involvement 

Development Lab 

Collaboration 

     

APRIL 2013  

DATES EVENT DESCRIPTION 
USAID Leadership/ 

Involvement 

Development Lab 

Collaboration 

April 23-24 Conflict & 

Development 

Strategy 

Workshop 

The ARC Coordinator will attend this 

conference to be held in Washington to 

help Texas A&M’s HESN grantee team 

define the scope of their forthcoming 

research to identify areas of research 

collaboration between the ARC and 

Texas A&M. 

USAID HESN leadership Texas A&M – Center on 

Conflict and Development 

MAY 2013  

DATES EVENT DESCRIPTION 
USAID Leadership/ 

Involvement 

Development Lab 

Collaboration 

May 13-24 Senegal 

Geocoding Kick-

off 

Four Development Gateway staff (1 based 

in Dakar) will work with the Ministry of 

Finance of Senegal and the donor 

community in Senegal to kick-off 

geocoding activities and place the Aid 

Management Fellow in Dakar 

USAID HESN counterparts will 

reach out to relevant Senegal-

focused staff in DC and to the 

Senegal Mission 

 

May 27-

August 12 

AidData Summer 

Fellows Embed in 

Host Institutions 

11 AidData Summer Fellow will work 

with development stakeholder institutions 

in Uganda, Mexico, Nepal, Senegal, and 

Timor Leste to increase the uptake and 

utilization of geocoded aid information. 

The USAID Mission in Timor 

Leste is hosting one of the 

AidData Summer Fellows.  

Fellows will be embedded 

within the ResilientAfrica 

lab at Makerere 

University.  

JUNE 2013  

DATES EVENT DESCRIPTION 
USAID Leadership/ 

Involvement 

Development Lab 

Collaboration 
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TBD Global Health 

Salon 

Salon event hosted at the Open Gov Hub 

to facilitate initial interactions between 

USAID subject matter experts and 

relevant ARC team members for the 

Global Health ARC team 

USAID HESN counterparts will 

help with outreach to USAID 

subject matter experts in Global 

Health who will attend the event. 

 

TBD Haiti Geocoding  

and Stakeholder 

Outreach Kick-Off 

Two Development Gateway staff will 

work with the Ministry of Planning of Haiti 

and the donor community in Haiti to kick-

off geocoding activities and place the Aid 

Management Fellow in Port-au-Prince. 

One W&M staff and an AidData Summer 

Fellow will meet with development 

stakeholder institutions to increase uptake 

and utilization of geocoded aid 

information. 

USAID HESN counterparts will 

reach out to relevant Haiti-

focused staff in DC and to the 

Haiti Mission; Geocenter staff 

may accompany DG and W&M 

on the trip 

 

TBD Senegal 

Stakeholder 

Outreach Kick-Off 

One W&M staff and an AidData Summer 

Fellow will meet with development 

stakeholder institutions to increase uptake 

and utilization of geocoded aid 

information. Arrangements will be made 

for the Fellow to embed in an 

organization in Senegal to build their 

capacity to use geocoded data. 

USAID HESN counterparts will 

reach out to relevant Haiti-

focused staff in DC and to the 

Senegal Mission. 

 

TBD Nepal follow-up 1 Development Gateway staff will travel 

to Kathmandu to present the geocoded 

data set to the government and donor 

community; donor staff and government 

staff will be trained on how to use the 

data through the AMP GIS module. One 

W&M staff will travel to Nepal to train 

civil society on the geocoding 

methodology and geospatial analysis. 

USAID mission staff may be 

asked to attend a training session 

with other donor staff 

 

JULY 2013  

DATES EVENT DESCRIPTION 
USAID Leadership/ 

Involvement 

Development Lab 

Collaboration 

TBD Food Security Salon event hosted at the Open Gov Hub USAID HESN counterparts will  
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Salon to facilitate initial interactions between 

USAID subject matter experts and 

relevant ARC team members for the Food 

Security ARC team 

help with outreach to USAID 

subject matter experts in Food 

Security who will attend the 

event. 

TBD Timor-Leste 

Geocoding  and 

Stakeholder 

Outreach Kick-Off 

Two Development Gateway staff will 

work with the Ministry of Finance of 

Timor-Leste and the donor community in 

Timor-Leste to kick-off geocoding 

activities and place the Aid Management 

Fellow in Dili.  One W&M staff and an 

AidData Summer Fellow will meet with 

development stakeholder institutions to 

increase uptake and utilization of 

geocoded aid information. 

USAID HESN counterparts will 

reach out to relevant Timor-

Leste-focused staff in DC and to 

the Timor-Leste Mission; 

Geocenter staff may accompany 

DG and W&M on the trip 

 

TBD Uganda 

Geocoding and 

Stakeholder 

Outreach Kick-Off 

Two Development Gateway staff will 

work with the Ministry of Finance of 

Uganda and the donor community in 

Uganda to kick-off geocoding activities and 

place the Aid Management Fellow in 

Kampala. One W&M staff and an AidData 

Summer Fellow will meet with 

development stakeholder institutions to 

increase uptake and utilization of 

geocoded aid information. 

USAID HESN counterparts will 

reach out to relevant Uganda-

focused staff in DC and to the 

Uganda Mission; Geocenter staff 

may accompany DG and W&M 

on the trip 

We will work with 

Makerere University  

partners to determine 

outreach strategy. 

AUGUST 2013  

DATES EVENT DESCRIPTION 
USAID Leadership/ 

Involvement 

 

     

SEPTEMBER 2013  

DATES EVENT DESCRIPTION 
USAID Leadership/ 

Involvement 

 

TBD Inaugural ARC 

Convening 

Members of the ARC will convene in 

Williamsburg to identify priority research 

projects and assign ARC scholars and 

AidData Center resources to each project 
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7.2. Description of Future Activities 

7.2.1. Milestones  

During Q3, we expect to achieve the following milestones: 

 Complete geocoding of Nepal AMP projects and begin geocoding of Senegal AMP projects. 

 Complete geocoding and stakeholder outreach kickoff trips in Senegal and Haiti.  Kickoff trips 

may also occur in Uganda and Timor Leste, though those trips may occur during Q4. 

 Hold Global Health and Food Security Salon events, decide whether to hold salon events for the 

remaining five thematic areas, and, if applicable, determine schedule for remaining salon events. 

 Begin recruitment process for ARC Team Leaders.  

 Complete user requirements for the planned upgrades to the AidData.org web portal. 

 Launch public AMP portal in Nepal. 

 Complete upgrades to the OpenAId Geocoding Toolkit. 

 Deploy 11 AidData Summer Fellows to embed in development stakeholder institutions in 

Uganda, Mexico, Senegal, Nepal, and Timor Leste.  

 Embed Aid Management Fellows in aid management institutions in Senegal and Haiti (and 

possibly also Uganda and Timor Leste if those kickoff missions occur during Q3). 

7.2.2. Events 

During Q3, we anticipate the following events to occur: 

 Geocoding and Stakeholder outreach kickoff trips in Senegal and Haiti.  

 Deploy Aid Management Fellows to Senegal and Haiti.  

 Salon events for the Global Health and Food Security ARC Teams. 

 Project manager summit will occur in Washington D.C. to bring together project managers from 

W&M, BYU, UT-Austin, and DG to lay the groundwork for the successful completion of the 

program activities. 

 Launch of the public AMP portal in Nepal. 

 Deployment of 11 AidData Summer Fellows to Uganda, Mexico, Senegal, Nepal, and Timor 

Leste. 

 Completion of the W&M Map Off and selection of winners.  

7.2.3. Publications 

Include a list of anticipated publications that are planned during the next Quarter. This can include 

anything from formal journal publications to white papers. 

7.2.4. Communications 

Include a list of anticipated major press releases, articles, editorials, etc. featuring the work of your 

Development Lab during the next Quarter. 

 

Part 8: Appendix 
Please use the Appendix to attach any documents, figures, etc. that help to illustrate your progress or 

key activities. There is no page limit to this section, but please be selective with the materials you 

include and reference them in your narrative.  


